TECHNOLOGY STUDENT ASSOCIATION WORK LOG					
Date	Task	Time involved	Team member responsible (student initials)	Comments	
1. 10/16	Started the design of ImPeckable (homepage, appetizers) Reference page (google sites) was updated as we designed the website	2 hours	MM, RW	The design was made in Google Sites, and it was then transfererd to VS Code. This is also when we started organizing our group in general.	
2. 10/18	Added images and changed some fonts for more visually appealing aspects	45 minutes	AN, SA	Placeholder images were added. We had text but no images, so it looked like an essay and was bland. Needed to spice things up.	
3. 10/26-10/27	Worked hard to add much more text, formatting and pages.	3 hours	Everyone	Everyone total spent 3 hours over 2 days. We created the About Us and refined the design of menu pages.	
4. 10/28-11/13, 11/13	Added small updates to the first version In-House SLC presentations	5 hours 1 hour	Everyone	Last minute touches were short updates over a long period of time. We made the reference page and checked over the copyright.	
5. 11/23	Started to add more ideas to the second version, such as customizable dishes as well as more options.	25 minutes	RP, SA, AN	We started the design of ImPeckable (homepage, appetizers) Reference page (google sites) was updated as we designed the website. This idea was inspired by other dining services and members' experiences.	
6. 11/27	Started to plan code for a functioning version; today the homepage was started.	30 minutes	MM, RW	We started the design of ImPeckable (homepage, appetizers) Reference page (google sites) was updated as we designed the website Homepage was started but not completed.	

TECHNOLOGY STUDENT ASSOCIATION WORK LOG				
Date	Task	Time involved	Team member responsible (student initials)	Comments
	Started to address problems in the code such as formatting, images, etc.	2 hours	AN, SA, RP	The alignments and sizing of images was fixed and also that of text boxes were adjusted.
7. 12/1				
	Fixed problems mentioned earlier as well as worked on the appetizer, entrees, desserts, and drinks page	35 minutes	ММ	The menu pages were changed to fit the font, and color scheme of the rest of the website.
8. 12/3				
	Worked on more content such as a checkout screen	1 hour	RW, AN	Implemented feedback to create a more realistic website.
9. 12/7				
10. 12/15	Drinks added along with their pictures	20 minutes	SA, RP	Beverages for all age groups were needed, since only drinks that fit a more adult-ish taste were offered at first.
10. 12/15				
	Coded the webpage using JavaScript, HTML, and CSS. Finished the home screen.	50 minutes	ММ	The real version was started and caught up to the prototype.
11. 12/16				
	Added placeholder links to the newly created reference page.	30 minutes	RP, SA, AN	The links were for the placeholder images and acted as a reference when the copyright page was made.
12. 12/18				

TECHNOLOGY STUDENT ASSOCIATION WORK LOG					
Date	Task	Time involved	Team member responsible (student initials)	Comments	
	Coded Appetizers and Entrees page	2 hours	ММ	Changes were made from prototype throughout the process of coding.	
13. 12/27					
	Coded Desserts and Drinks page	1 hour 30 minutes	ММ	Changes were made from prototype throughout the process of coding.	
14. 12/29					
	Started to look for royalty free, CC BY, or CC BY-SA images after using placeholders	3 hours	Everyone	This was mainly for the menu pages.	
15. 12/30					
	Continued to search for royalty free, CC BY, or CC BY-SA images	3 hours	Everyone	This was for all other pages.	
16. 1/1					
	Coded FAQ and About Us	45 minutes	ММ	These were late additions as the About Us needed some amelioration.	
17. 1/2					
	Worked together to compile the images together	30 minutes	RB, SA	Made a list of copyright for images for later use.	
18. 1/3					

TECHNOLOGY STUDENT ASSOCIATION WORK LOG					
Date	Task	Time involved	Team member responsible (student initials)	Comments	
	Filtered throught the images and had them added to the code in the proper areas, replacing any copyrighted images	30 minutes	AN	More sizing changes and alterations had to be made.	
19. 1/5					
	Begin to plan out, and work on the beginning of the creative commons list	30 minutes	RA, AN	The previously gathered info was used as a starting point.	
20. 1/8					
	Begin to test the website, searching for potential errors and improvements to code	1 hour	RP, SA, AN	Errors were quickly fixed, updates took longer.	
21. 1/11					
	TSA-Website-2024-25 Uploaded to GitHub	30 minutes	ММ	First version of GitHub pages was uploaded.	
	TSA-Website-2024-25 v1.1 Uploaded to GitHub	30 minutes		Minor updates from ∨1 were made.	
22. 1/12					
	TSA-Website-2024-25 v1.2 Uploaded to GitHub	30 minutes	мм	Minor updates from v1.1 were made.	
23. 1/13					
	Started to plan out more improvements and features that could potentially be added to the code	30 minutes	AN	The team worked to think of unique features for the website and MM came up with the quiz function.	
24. 1/15					

TECHNOLOGY STUDENT ASSOCIATION WORK LOG				
Date	Task	Time involved	Team member responsible (student initials)	Comments
	Check in, looked at team progress and what had been accomplished so far	10 minutes	Everyone	We scheduled out remaining work.
25. 1/20				
	Coded Checkout and Billing Info page, merged the two pages together into one "Checkout" page	15 minutes	ММ	This was after receiving feedback from the officers to reduce cluttering
26. 1/25				
	Continued to work on copyright information and reference page, beginning to write out the design process for the project	35 minutes	AN, RW	Some images were switched for the sake of quality improvement.
27. 1/28				
28. 1/30	Added finishing touches and officially finished main website code	1 hour	ММ	The code was reviewed by members who had knowledge of coding.
29. 2/1	TSA-Website-2024-25 v2 Uploaded to GitHub	35 minutes	ММ	Major updates since v1.2 were made.
29. 2/1				
	Completed copyright information TSA-Website-2024-25-v2. 1-UI-Update Uploaded to GitHub	1 hour 30 minutes	AN, RW, RP, SA	The copyright info was put in a sheet and not yet in the proper format. Minor updates since v2 were made.
30. 2/3				

TECHNOLOGY STUDENT ASSOCIATION WORK LOG				
Date	Task	Time involved	Team member responsible (student initials)	Comments
31. 2/4-2/6	TSA-Website-2024-25-v2. 2 Uploaded to GitHub TSA-Website-2024-25-v3 Uploaded to GitHub TSA-Website-2024-25-v3. 1-Final-Recommendations Uploaded to GitHub	30 minutes 45 mnutes 30 minutes	ММ	Minor updates since v2.1 were made. Major updates since v2.2 were made. Minor updates since v3 were made.
32. 2/7	Completed copyright checklist	5 minutes	AN	The copyright info was reformatted and organized to better legibility.
33. 2/8	Added finishing touches to the reference page such as correcting grammar and spelling	15 minutes	ММ	This is self-expanatory.
34. 2/10-2/11	TSA-Website-2024-25-v4 Uploaded to GitHub TSA-Website-2024-25-v4. 1.1 Uploaded to GitHub	30 minutes 10 minutes	ММ	Major updates since v3.1 were made. One or two small updates since v4 were made.
35. 2/12	Final updates made, ready to upload v5, only work log needs to be added.	1 hour	ММ	Everything was finalized except work log formatting.
36. 2/13	All comments were added and reviewed	45 minutes	MM, SA	Some of the comments had already been made and reasoning on changes had been noted by members.
30. 2/13				